

FitBuddy

Phase 4: Project Planning Phase

Smart Fitness and Wellness Application

1. Objective

To organize tasks, time, resources, and risks so that FitBuddy is delivered in a structured and timely way.

2. Project Timeline

Week	Activity	Deliverable
1	Brainstorming and requirement gathering	Problem statement, requirement document
2	System and database design	Architecture, ER diagram, wireframes
3	Planning and environment setup	Plan, tools installed, repository created
4-5	Frontend development	Working UI pages
6-7	Backend and database integration	APIs, MySQL connected
8	Recommendation and tracking features	Working recommendation module
9	Testing and bug fixing	Test report
10	Documentation and final review	Final report, user manual

3. Task Allocation (Suggested)

Role	Responsibility
Project Lead	Coordination, planning, review
Frontend Developer	UI design, HTML/CSS/JavaScript
Backend Developer	Python logic, recommendation engine
Database Engineer	MySQL schema, queries, data integrity
Tester / Documenter	Test cases, reports, user manual

4. Resources

- Software: Python, MySQL, VS Code, Git/GitHub
- Hardware: development laptops/PCs

- Data: workout and nutrition datasets prepared by the team

5. Risk Assessment

Risk	Impact	Mitigation
Inaccurate recommendations	High	Validate logic with fitness guidelines; test with sample profiles
Schedule delays	Medium	Weekly reviews; prioritize core features
Data loss	High	Regular database backups
Security vulnerabilities	High	Input validation, hashed passwords
Scope creep	Medium	Freeze requirements after design phase

6. Success Criteria

All high-priority requirements work correctly, tests pass, and users can set goals, receive recommendations, log activities, and view progress without errors.